
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 02/07/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/05/2014

Contract Location: Time Allowed:

 A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT RIVER.

 

Contractor:

ROBINSON PAVING COMPANY Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31917-2266 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

09/20/2013

10/04/2013

11/13/2013

11/15/2013

01/06/2014

00/00/0000

00/00/0000

685 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 15.91

109 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,534,786.36

$6,384,498.49

$6,096,905.81

6.70%

Counties:

Crawford Taylor

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333205-      $6,534,786.36 $6,384,498.49 $6,096,905.81 6.70% $186,912.72

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 02/07/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/05/2014

Project Number: 333205-      SR 128 - BRIDGE REPL

 

BRST0-0154-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $350,304.44 $200,774.26 $149,530.18

Non-Participating $87,576.11 $50,193.57 $37,382.54

Total Earnings $437,880.55 $250,967.83 $186,912.72

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $437,880.55 $250,967.83 $186,912.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $437,880.55 $250,967.83

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $186,912.72

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 02/07/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/05/2014

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 29400.000 .038

BRST0-0154-01(012)

 

.288 $1,117.20 $8,467.20

0025 210-0100     GRADING COMPLETE - LS  1.000 .160

 1241726.000 .021

BRST0-0154-01(012)

 

.181 $26,076.25 $224,752.41

0040 318-3000     AGGR SURF CRS TN  1,100.000 179.240

 21.000 258.870

 

 

438.110 $5,436.27 $9,200.31

0112 643-4000     WOVEN WIRE FENCE LF  2,170.000 335.000

 7.900 2,384.000

 

 

2,719.000 $18,833.60 $21,480.10

Category Amount: $51,463.32 $263,900.02

Category Number: 0020 DRAINAGE

0118 207-0203     FOUND BKFILL MATL, TP II CY  47.000 .000

 55.000 28.889

 

 

28.889 $1,588.90 $1,588.90

0141 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  97.000 .000

 65.360 104.000

 

 

104.000 $6,797.44 $6,797.44

0160 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 .000

 831.700 2.000

 

 

2.000 $1,663.40 $1,663.40

Category Amount: $10,049.74 $10,049.74

Category Number: 0030 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  16.000 .000

 100.000 .737

 

 

.737 $73.70 $73.70



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 02/07/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/05/2014

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0180 163-0300     CONSTRUCTION EXIT EA  4.000 .000

 2000.000 1.500

 

 

1.500 $3,000.00 $3,000.00

0205 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 6500.000 .750

34+50

 

.750 $4,875.00 $4,875.00

0275 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 .000

 105.000 1.000

 

 

1.000 $105.00 $105.00

0280 167-1500     WATER QUALITY INSPECTIONS MO  22.000 .000

 603.750 2.000

 

 

2.000 $1,207.50 $1,207.50

0285 170-2000     STAKED SILT RETENTION BARRIER LF  2,979.000 .000

 9.000 477.750

 

 

477.750 $4,299.75 $4,299.75

0290 171-0030     TEMPORARY SILT FENCE, TYPE C LF  16,893.000 3,922.500

 4.000 2,607.750

 

 

6,530.250 $10,431.00 $26,121.00

0300 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,013.000 3,373.500

 1.000 .000

 

 

3,373.500 $.00 $3,373.50

Category Amount: $23,991.95 $43,055.45

Category Number: 0060 BRIDGE

0440 207-0203     FOUND BKFILL MATL, TP II CY  34.000 .000

 32.000 8.333

 

 

8.333 $266.66 $266.66



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 02/07/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/05/2014

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE

0445 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  322.000 .000

 21.500 181.519

 

 

181.519 $3,902.66 $3,902.66

0465 500-3002     CLASS AA CONCRETE CY  377.000 .000

 806.000 85.900

 

 

85.900 $69,235.40 $69,235.40

0480 511-1000     BAR REINF STEEL LB  77,715.000 .000

 0.830 20,142.000

 

 

20,142.000 $16,717.86 $16,717.86

0490 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,300.000 208.582

 62.500 150.962

 

 

359.544 $9,435.13 $22,471.50

Category Amount: $99,557.71 $112,594.08

Category Number: 0010 ROADWAY

0595 643-8040     GATE, WOVEN WIRE - EA  1.000 .000

 650.000 1.000

4 FT X  4 FT

 

1.000 $650.00 $650.00

0600 643-8040     GATE, WOVEN WIRE - EA  1.000 .000

 1200.000 1.000

4 FT X 20 FT

 

1.000 $1,200.00 $1,200.00

Category Amount: $1,850.00 $1,850.00

Project Total Amount: $186,912.72 $437,880.55


